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Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECTIPNNL FACILITIES PROJECT MEETING
Ecology Kennewick Office
Kennewick, Washington

March 21, 2002
3:00 p.m. to 3:30 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers
Meeting.

Date:
Theresa L. A dridge,o7^ager, RL

' JP " e 	 Date:	 ^" VZ
Frederick Jamison, 300 Area Project Manager, W shington State
Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

zl'^- ^z'X^	 Date: 'V ^// 8//OZ—
D lores	 t r, Contractor Representative, PN L

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment l - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



Attachment 1

Waste Management Project/PNNL Facilities Project Meeting
Ecology Office

Kennewick, Washington

March 21, 2002
3:00 p.m. to 3:30 p.m.

AGENDA

1. Approval of past minutes. (Ecology/DOE-RL/PNNL)

2. Efficiency Issues (Ecology/ DOE -RL) (T. Aldridge, DOE-RL)

3. General Discussion (Ecology/DOE-RL/PNNL)

• 305-B& 325 HWTUs Quarterly Permit Modifications (T. Aldridge/DOE-RL,
E. Grohs/PNNL)

• Class 2 Permit Modification for 325 HWTUs (T. Aldridge /DOE-RL, E.
Grohs/J. Jacobsen/PNNL)

• RLWS Status (T. Aldridge, DOE-RL)

• Legacy Waste Status (T. Aldridge/DOE-RL, W. Bjorklund/PNNL)

• Status on listed waste ONO (Aldridge/Jacobsen)

4. Action Items (Ecology/DOE-PL/PNNL)

M. Anderson-Moore (Ecology) will get back to PNNL by February 7,
2002 regarding the Building Emergency Procedure Proposal.
Closed

T. Aldridge (DOE -RL) to telephone Ecology if there are any changes
to the RLWS status.
OPEN

5. Budget status (J. Stangeland, PNNL)

6. Set Next Project Managers Meeting (Ecology/DOE-RL/PNNL)
April 18, 2002
Federal Building, Room 248
Richland, Washington
3:00 - 3:30 p.m.

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutter®pnl.gov ,

(Work) 372-6531, 	 (Fax) 375-4426.
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Attachment 2
Waste Management Project /PNNL Facilities Project Meeting

Ecology Office
Kennewick, Washington

March 21, 2002
3:00 p.m. to 3:30 p.m.

Approval of Past Minutes

The February 14, 2002 Project Manager Meeting (PMM) minutes were
approved.

Efficiency Issues

There were no efficiency issues to address.

General Discussion

• 305 -B & 325 HWTUs Quarterly Permit Modifications

G. Grohs (PNNL) reported that the status for the 305 -B and 325
HWTU quarterly permit modifications has not changed since the
February 14, 2002 PMM. 305 -B permit chapters 4 and 6 contain
text changes which reflect space allotted for the storage of
universal waste in the high bay area. 325 HWTU's permit chapter
4 has been revised to reflect changes in the storage locations in
rooms 520 and 528.

• Class 2 Permit Modification for 325 HWTUs

G. Grohs stated that the 325 HWTU Class 2 permit modification
will be transmitted to Ecology by April 5, 2002. A meeting has
been scheduled with Ecology on March 26, 2002 to preview the
Class 2 modification, which provides for the addition to room 528
in the HWTU. The addition will increase the container storage
capacity at the HWTU by 20 percent, or 10,000 to 12,000 liters.

• RLWS Status within 325 Building

T. Aldridge (DOE -RL) reported that the status regarding the ALARA
assessment remained unchanged. This item will continue to be
tracked.

• Legacy Waste Status

S. Warren (PNNL) stated that PNNL is on or ahead of schedule for
all legacy waste items this fiscal year.

After the February 14, 2002 PMM, M. Anderson-Moore (Ecology)
requested a status of the special case waste. S. Warren reported
that the final shipment of five drums of special case waste is
planned for shipment by March 28, 2002. This will complete
milestone M-92-16 for the laboratory facilities four years ahead
of schedule. A total of 20 drums of special case waste (270
kilograms) will have been shipped.



• Status of listed waste ONO

H. Tilden.(PNNL) reported that all of the containers of suspected
contact contained-in listed waste have been identified. There
are 92 containers that have been buried at Central Waste Complex
(CWC). There are 13 containers staged for burial that CWC has
identified but hasn't pulled back from the staging area, and
three containers that have been pulled from the staging area and
are sitting in CWC. There are about six drums of the same
material that remain in the 325 Building.

A meeting has been scheduled for April 8, 2002, to discuss a
proposal with Ecology to make a contained-in determination on
this material.
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Action Items

M. Anderson-Moore (Ecology) will get back to PNNL by February 7,
2002 regarding the Building Emergency Procedure Proposal.
CLOSED: This action was closed based on M. Anderson-Moore's
e-mail to DOE-RL and the labs.

T. Aldridge (DOE-RL) to telephone Ecology if there are any
changes to the RLWS status within 325 building.
OPEN: This action will remain open.

5.	 Budget Status

The budget status will be provided on a quarterly basis. An
update will be presented at the April 2002 PMM.
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Set Next Meeting Date

The next PMM was scheduled for April 18, 2002, at 3:00 p.m. at
the Federal Building/Room 248 in Richland, Washington.

Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutterOpnl.gov , 376-5631, 372-6266 (fax).
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achment 3

Waste Management Project/PNNL Facilities Project Managers Meeting
Ecology Office

Kennewick, Washington

March 21, 2002
3:00 a.m. to 3:30 a.m.

Attendance List

Name 	 Organization	 Phone Number
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